



Round 2 funding process

A cleaned working map of the four phases - from problem discovery to real-world adoption



CONFIRMED ROUND RULES

- A proposal can receive no more than 20% of the total pot
- At least 25% ecosystem funding is required before badge-holder voting
- Badge holders allocate DAO funds through ranked-choice voting



1

Map the right problems

Surface high-value needs and turn them into fundable initiatives.

PRIVATE SIGNAL TRACK

Active conversations with:

- Major protocols and ecosystem players
- Ethereum-aligned organizations
- Companies and public institutions
- Security researchers and experts

PUBLIC SUBMISSION TRACK

Problem first

A problem that needs solving -> candidate RFP

Solution first

A solution to a known problem -> candidate grant

QUALIFICATION GATE - DRAFT

VALUE AND REACH

Expected impact
Protocols affected
Value at risk / protected

DELIVERY CONFIDENCE

Team credibility
Adoption capacity
Co-funding secured

COMMERCIAL FIT

Budget and price
Terms and feasibility

GRANT-SPECIFIC PROOF

References
Usage commitments

Decision: advance, revise, or stop

PHASE OUTPUT

A defined initiative ready for co-funding

Problem, intended beneficiaries, evidence, budget and adoption path.

GUIDANCE STILL NEEDED


scoring method | reviewer group | minimum evidence threshold | grant vs RFP routing



2

Secure co-funding

Combine ecosystem support, direct capital and DAO allocation.






3

Run the RFP and select a team

Open applications, assess submissions and choose the delivery team.



GUIDANCE STILL NEEDED


application template | review rubric | reviewer conflicts | decision rights and timetable



4

Implement, release funds and measure adoption

Tie payment to verified progress and keep real-world use in scope.



CONFIRMED ADOPTION RULE

Every proposal needs an adoption milestone. For projects under \$300,000, the adoption component should be one-third to one-half of the budget; unadopted funds return to donors.

GUIDANCE STILL NEEDED

milestone acceptance authority | failure and change control | adoption metrics | reporting horizon